Sexual Assault Evidence Tracking System

Post RFO Solicitation

Award Contract/Project Kickoff

Vendor Evaluation & Negotiation

System Development & Design

Jan-18 • Feb-18 • Mar-18 • Apr-18 • May-18 • Jun-18 • Jul-18 • Aug-18 • Sep-18 • Oct-18 • Nov-18 • Dec-18 • Jan-19

Resources

- SAE Program Manager
- DPS Project Managers
- DPS Crime Lab Management
- Vendor Project Managers
- Stakeholder Representatives

Outreach

- Stakeholder Advisory Committee
- Public Website/Newsletter
- Gather End User Contact Info
- Attend Conferences/Meetings

2018 Goals

- Select Vendor
- Amend Administrative Rules
- Standardize SA Kit for Texas
- Convene Advisory Committee
- Notify End Users of Participation

Program Overview

- The tracking system will be a web-based system that can be accessed from anywhere with an internet connection.
- Survivors will be able to track the status and location of their evidence through a unique tracking number.
- Medical facilities, Law Enforcement, and Lab users will enter milestones as the evidence proceeds through the collection, analysis, investigation and retention process.
- DPS will work with the vendor to develop and provide training for user agencies.
- The system will be able to generate a variety of data driven reports to provide critical data to stakeholders.